
POST DISTRIBUTION REPORT – UGANDA LODGE, RUHANGA NTUNGAMO, DECEMBER 2010 
 
Background 
 
Uganda Lodge is situated in a rural area in South West Uganda.  Some 4 years ago a small guest 
house was built by a local family with a view to being able to employ a few village people as they 
are all subsistence farmers with very little additional income.  Denis Aheirwe who instigated the 
project met with a visiting holidaymaker and she decided to try and help these delightful village 
people where she could.   Two years later at the request of the village women she raised funds 
in UK and built and opened a nursery school.  In 2010 there were over 100 children, aged 
between 3 and 9, attending the school and we found that many were getting sick and most 
weeks there were 2 or 3 in the local hospital getting treatment for Malaria.  The best way to 
prevent Malaria is to provide Mosquito nets treated with insecticide (LLINS) so after discussion 
with Denis and the chairmen of the 3 nearest villages, Migorora, Kasiizi, and Nymahani, Ann 
decided to try and fund‐raise so she could provide all the families surrounding the school with 
nets.   
 
Pre‐Distribution  
 
In May of 2010 a family of 4 volunteered at Uganda Lodge to help at the Ruhanga Development 
Nursery School and the mother, who was a doctor, took on the job of researching all the criteria 
needed to apply to “Against Malaria” for some of their nets.  She visited the local hospital and 
district medical centres to find the information needed.  We decided that as there are only a few 
of us working this project we would scale down our initial plans and fund‐raise for 300 nets.   At 
the same time the Ugandan Government received money for nets to be distributed in 
Ntungamo district to homes where pregnant women and children under 5 were living.  This 
extra number of 300 nets, we estimated, would blanket cover the main catchment area of our 
school. 
 
Collection 
 
Once we heard that the nets had arrived in the Kampala warehouse, Denis borrowed a vehicle 
and collected the two big bales of nets as they needed them out of the way quickly at short 
notice and stored them at his boss’s home in Kampala.  The next visitor that arrived to volunteer 
with us agreed to take them on the bus with her when she went down to Ruhanga – a 6 hour 
long journey.  Willing hands off‐loaded them from the bus and we stored them until Denis was 
able to come down to Ruhanga again and oversee the distribution.   
 
Education and Training 
 
The previous week at the school we had several sessions with the young children teaching them 
about Malaria and the use of bed nets and showed them two of the DVDs from THARE MACHI 
EDUCATION called “Using Bed Nets” and “Against Malaria”.  We have them translated into 
Runyankole as well as English so are ideally suited to young children, especially as they are 
interactive.   
 
On distribution day we started to show these DVDs to the adults while they were waiting to 
receive their nets but, as this is Africa, the power went off for the rest of the day!  The portable 



DVDs we have worked for a while but after the batteries flattened, we resorted to using verbal 
training and a couple of the posters that we used for the Government distribution. 
 
Distribution 
 
Distribution day was set for 2nd December 2010.  We knew roughly which families had already 
received nets as I had the Government distribution lists relating to two of the three villages.  The 
third list seemed to be missing! 
 
News got around very quickly that we would be giving out nets and by mid‐day there was a 
massive crowd patiently waiting for them.   I had planned to top up properly by giving one net 
for every 2 people in each house but Denis advised me that we would soon run out as they were 
inclined to include absent family members or forget what they had received from the 
Government.  We ended up by giving one net per family in most cases, and still ran out. It seems 
that children sleep 3 or 4 to a bed anyway.   
 
As the people arrived we provided chairs to try and get them to wait in an orderly fashion.  They 
each had to view a net that we had already put up and give their name and details of how many 
adults and children were living in their house.  Each was told that we would be round to inspect 
the following week to see if they had been hung correctly and if they weren’t they would be 
taken away from them.  
 
We kept a record of the names of each person that received any net and how many children and 
adults lived in their house – that book is at Uganda Lodge to use for follow‐ups.   
 
Challenges 
 
It appears that we could not rely on information from the individual as to their household 
circumstances as I was soon told they were telling me what I wanted to hear in order to get 
extra nets!  Denis resorted to standing next to me and they instantly became more truthful after 
a few words from him.   In hindsight we should have called each cell or village in on a different 
day and enlisted the help of the local chairman and, indeed, our CBO (Community Based 
Organisation).   No‐one suggested that to me until after the event.   
 
Successes 
 
The following week some of the volunteers went with one of our co‐ordinators to many of the 
homes to check and see if the nets were up and being used correctly.  I didn’t go into many 
homes as they live too high up in the hills but had feedback that Amon complained loudly to 
them if the nets had not been hung.  Some excuses were no string or no nails so he threatened  
to take them away again!  We estimate that 70% were hung at first visit.  Amon went back to 
check on the offending home owners the following week and had better results. 
   
I will be out there again to organise a new home survey 3 months after the original distribution.  
Also in the school we again show the DVD’s and try to assess what percentage of children are 
sleeping under the nets and if Malaria incidence is dropping. 


