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1.0Introduction

The Anglican Diocesan Development and Relief Organization (ADDRO), in collaboration with
Episcopal Relief & Development and with support from the Against Malaria Foundation (AMF),
partnered with GhanaOs National Malaria Control Program (NMCP)/Ghana Bealibe
(GHS) and others for a universal Long Lasting Insecticidal Nets (LLINS) campaign in three
regions of Ghana, namely: Northern, Upper West and Greater Accra. As part of the LLINs
campaign, ADDROOs team is to conduct-Bésttribution CheckUps (PDCLU every 6 months

for a duration of 2.5 year$he purpose of the PDCU is to assess the level of continued net use
and provide significant data and locally actionable information to the relevant GHS/NMCP
leaders and other partners, to contribute to heatiémiention decisions and planning.

The first PDCU exercisdPDCU at 6 monthswas carried out in the Northern Region in
November 2016. Tik report covers theecond PDCYPDCU at12 month$ which was carried
outfrom 8"to 18" May, 2017in 20 districts in the Northern Region

2.0Planning for PDCU at 12 Months
In planning for the PDCU at 12 months in Northern region, ADDRO and Episcopal Relief &

Devebpment teams had review meetings faeéace and also via Skype to reviewthe first

round ofcompletedPDCUs (PDCUs at 6 months each of the three regionsThe meetings

were held or28" March, 2017 via Skype ar@0" April, 2017 at Tamale. The purpose of the

review meetings was tassess variousspectof the PDCU activitieshat went well thosethat

need improvement an@ssons that wilbe appliedto the nextround of PDCUs. Some fothe

lessonsagreedo be factored into the nesaund ofPDCUs (PDCU at 12 monthgh all the three

regionswere:

¥ The need tohave the sampledhousehold list (generated by AMFpefore the
recruitment/replacement of enumerators and supervisorthe PDCU exerciserlhis will
avoid/minimiz recruiting enumerators/supervisors who do not reside/live clogbeto
selected communities hence havdifficulty in travelling long distances (as happened in the
first round of PDCUSs) t@arry out the survey

¥ Enumerators and supervisors who performed patutyng the first rounaf PDCUs will be
replacedn the nextround ofPDCUks.



¥ Consultative meetingsith GHS wa very key in promoting cooperation at community level
and should be continued
¥ Strengtheningthe capacity ofsupervisors and involving them in the recruitment of

enumerators will increase the effectiveness of PDCU

The ADDRO HQteamalso held aseries of discussions withkDDRO Northernregional team
via phone and exchange of emaih how to effectively carry out the PDCU at 12 months. The
discussion centred on the following

¥ How to factor in the recommendat®of the first PDCU review meetings

¥ How to go about theecruitment/replacement of supervisors and enumerators

¥ Printing and packaging of PDCU forms according to communities;dstitict and
districts
Clustering of districts for the training
Trainingof enumerators and supervisors
Actual PDCU data collection
Supervision of data collection

Retrieval ofcompleteddata collection forms from the field

K K K K K K

Transportation of data collection fosito the data entry centre

At the end of the discussigrthe following were agreed on
¥ Dates for theecruitments, training, data collection and supervision
¥ To recruit emmerators after AMF has shardte sampled HH lis(so that enumerators

will be selected from the sampled communijties

3.0The PDCU process
The Northern region mass LLINs distributiexercisewas carried oufrom 11" to 17" April

with a grace period of one month given to enable beneficiaries who could not redeem their nets
in the first week to do so. Following the distribution, the first PDCU at 6 months data collection
was carried ot in November 2016Subsequently he second PDClat 12 months wasarried

out in May 2017 inall the 20 AMF supported districtBelow are detail®f various activities

carried outo ersure a successful PDCU.



3.1 Consultative meetings with GHS

ADDRO regional team had discussions with the District Directbrislealth Servicesor their
representatives in théewenty AMF supported diricts on the PDCU at 12 months. The
discussions were via phone and the purpose of the discussion slaaréowiththemthe key
activities tobe carried out in the next PDQGbW their districts and subistricts. This activity took
place fromthe 3™ to 5" April, 2017,

3.2.Development of data collection tools and sampling

The PDCU form which was used for theDCU at 6 monthswvas used for the PDCU at 12
months. The only edit made to the form was chantgirgiorm numbe©on thePDCU format

6 monthsto Household ID to conform to whas on the household list. See Annexdt the
revisedPDCU form.

AMF worked onthe sampling of households for the 5% main and 5% checks and genkeated t
household list. The Osparke@usehold list was increased from 30% to 50% to take care of
household heads who might be absent (deceased, relocated, etc.) during the survey.fA total o
25,542 households were sampled for the 5% main and 2,096 for the 5% checks.

3.3 Printing and distribution of data collection tools

Ahead of the data collection, the Northern regional team printed, sorted out and packaged the
household li and PDCU foms according to sublistricts and communities. Each pack (a
plastic folder/file) contained one community household list and the PDCU forms based on the
number of households sampled in that community. These packets (containingf@®bSland a
community householdist) were given out to enumerators through their supervisors during the
PDCU training.

3.4 Recruitment/Replacement of Sudlistrict Supervisors and Enumerators

The strategy was to use supervisors and enumerators who took part in the firseaR©Ghly

replacethose who did not performsatisfactorily in the first PDCU othose whowere not

available/notinterested in participating in the second PD@DDRO started working on the
recruitment of supervisors and enumerators after the HH list heaeds by AMF.ADDRO



regional teanctontacted the supervisors anaumerators who participated and performed well
during the first PDCU through phomalls for selection/recruitmenEnumerators who did well
during the first PDCU and were available for tH2QRJ at 12 months were placed in their own
communitiesThe existingSupervisors supported in the replacement of enumenatarglid not
perform satisfactorily in the first PDCU and or were not available for the PDCU at 12 months
They compilecthe list of interesed enumerators anfbrwarded the list with candidatédetails

to ADDRO regional team. ADDRO Regionamhad discussianwith those enumeratsifor
recruitments. Th&DDRO regional teamalsovisited subdistricts where supervisors were not
available for the second PDCU andecruited supervisors who then assisted in the
recruitmentreplacement of the enumeratdng compiling the list of interestlenumerators and
forwardng same to ADDRO regional team for recruitment

The criteria for theeplacement of supervisors and enumerators were as below:
Supervisors should:
¥ Be resident in the sutbistrict
Have minimum of Senior High School Certificate (SSCE)
Have experience in supervising volunteers (an added advantage)
Have good leadership skills
Have excellent written and verbal communication skills

Havethe ability to implement activities and meet deadlines

K K K K K K

Have the ability to motivate volunteers to carry out planned activities to achieve the
desired results
¥ Be 25 years and above
¥ Have a motorbikéo facilitate their work
¥ Have basic knowledge in computer use
Enumerators Should
¥ Have minimum of Senior High School Certificate (SSCE)
Be able to speak the local language of the area
Be resident in the community

Have exerience in household surveys(alded advantage)

K K K K

Have ecellent written and verbal communication skills



¥ Have ability to meet targets within deadlines

¥ Be 25 years and above

A total of 254 Enumerators an® Supervisors were recruited to participate in the second PDCU
in Northern RegionOne hundred and thirtyl80) of these enumerators took part in the first
PDCU while 124 were new enumerators. Alg0 of the supervisors took part in the first PDCU
while 16 were new supervisorg.he supervisors and enumerators recruited were independent
people and not GHS staff or volunteefsvo hundred and thirtjour (234) of the enumerators
were recruited for 5% main data collection and 20 enumertinis% decks data collection.
The recruitment/replacement of the supervisors and enumeratocamiasl out from 6 to 24"

April, 2017.

The role of the enumerators was to collect PDCU data by administering PDCU questionnaires to
the sampled households and the role of the-dsstiict supervisorswas to supervise the
enumerators in PDCU data collectiouring supervision, @&h supervsor visited all
enumeratorsunder his/her careat their various locations/siteS-he supervisorsfollowed
enumerators to observe th@wnductinterviews insome households so that if thevereissues,

they could help addresthem. Theyalsochecled completeddata collection forms to ensure that

they were correctlyilled before endorsing and collecting them.

The number of enumerators wenereased to 254 in the second PDCU as against 224 in the first
PDCU. In the first PDCU, each enumerator was to visit 25 households a day for seven days.
However, due tahe widely dispersedhature ofthe communities and thiong distances between
househtds in the Mrthern region, it was difficult for enumeratorscimmplete25 households in

a day.Basedon ths experiencethe number of households to be completed by an enumerator in

a daywas reducedo 20andhence, thencreased number of enumerat@se table 1 for details

of number of enumerators and supervisors recruited/replaced during the secondrPiDE€U
Northern Region



Table 1: Number of Supervisors and Enumerators Recruitedor NR PDCU12

District # of Enumerators # of Sub-district Supervisors
Old New Enumerators old New Supervisors
enumerators| enumerators (Total) supervisors| supervisors (Total)
Bole 5 S 10 2 4 6
Bunkprugu/
Yunyo . 4 13 2 . R
Central Gonja 7 7 14 1 5 6
Chereponi 7 4 11 5 0 5
East Gonja 14 1 15 6 0 6
East Mamprusi 5 17 22 4 1 5
Gusheigu 0 12 12 5 0 5
Karaga 7 8 15 4 0 4
Kpandai 8 7 15 5 0 5
Kumbungu 4 8 12 5 0 5
Mamprugu
Moagduri 3 > 8 4 0 4
Mion 6 3 9 4 0 4
Nanumba
North 12 8 20 3 1 4
Nanumba
South & ! 13 4 ¢ 4
North Gonja 4 3 7 4 0 4
Saboba 6 5 11 3 0 3
STK 6 11 17 4 1 5
TataleSangule 8 2 10 5 0 5
West Gonja 5 3 8 5 0 5
Zabzugu 8 4 12 2 1 3
Total 130 124 254 77 16 93

3.5Challenges andActions taken during Recruitment

It was difficult reaching some enumerators and supervisors on phone due to network
problems. The recruitment team had to make several calls to reach some of them. In some
casesthe team had to travel to districts and-sligtricts of enumerators and sugisors

who could not be contacted via phone.

4 .0PDCU Trainings

The PDCU trainings were organised at two levels; firsefieshertraining was conductedor

ADDRO regional staffafter which thetraining of supervisors and enumeratas conducted.



The trainings weredesigned to further enhance the knowledge of the old participants
(Supervisors and Enumerators) and aéspip the new supervisors andueneratos with
knowledgeto carry outhe post distribution cheekp.

4.1 Staff Training

ADDRO HQ caried out a onalay rdresher Training of Trainers (T9 for ADDRO Northern
regional team orl® May 2017 at the ADDRO Northern Region officdhe Td built the
capacity of tle regional team onew strategies for the second PDCU to improgen training
and data collectiarParticipant{ADDRO Regional staffyvere made ta@lo peer training ohow
to conduct theactualtraining of the supervisors and enumerators using the PDCU fé&ach
staff was made to lead in training his/her colleague staff using Di@JHorm. All relevant
guestionssuch asif a household is in the sampled list but did not receive wkat should the
enumerator dowere given clarificationin this case, for examplehe explanation was that the
household head should be interviewed bLINs originally received will be zero. Thsnsure
that facilitatoravere equipped to conduetfective training for the supervisors and enumerators

Participants were also given scenatodill out during the T® to ascertain whether or not they
would be abled replicate the same training feupervisors and enumerators at the-diskrict
level. The peer training and scenarios done shothatithe ADDRO Northernregional team

were capable of effectively carrying out the training of supervesodsenumerators.

Finally, participants at the traing were also taken through the supervisory checklist for both
subdistrict supervisors and ADDRO level supervisors to enable @fésuntively supervise the

supervisors and enumeregonthe PDCU exercse

4.2 Training of Supervisors and Enumerators

Supervisors and enumeratostho were recruitedor PDCUat 12 monthgboth newly recruited
enumeratorsupervisorand enmeratorssupervisorwho took part in PDCU @ months)ywere
duly trained to buildheir capacities on daftcollection using the PDCU data collection fofirhe
training was carried odtom the 29to 6" May, 2017in 13 clustes in the 20 AMF districts.



The training focused on the PDCU form since that is the main tool for the ditetioal The
mainstrategies for the training weas follows

I A brief introduction of ADDRO and Partne(&piscopal Relief & Development and
Against Malaria Foundation)

I A 15minuterecap of the first PDCU data collecti®xSuccesses and &llenges

I Whateach abbreviatioor terminologyon the form stood fofAMF, Household ID, kst
name Last name, Brand of Net,evy Good, Ok, Pogetc)

I How to ask questions with demonstrations to allow Householdsh&a understand
properly in orer to give correct inflanation.

I Community/Houskold entry skills: Participants were taken through the process of
Household entry and the communication skills imedl when collecting data. These
included greeting thedusehold head and asking of their health, keeping eye t@mdc
paraphrasing responses for confirmateic.

I Filling out a PDCU form with a given scenario: The PDCU form was drawn on flip chart
usingmarkers A scenario on LLINs was used and the answers transferred unto the flip
chart for all to see and undensth Participants were also given two already printed out
scenarios to test their understanding on how to fill the form.

I Field practicaltest: Participantsvere put into groups and asked to move into nearby
househtds to practicdilling the PDCU formand then present their findings to the rest of
the groupdor discussion

I All questions on the PDCU form wetranslated into the local languages of the area by
participants to enable theask the questions correctly aelicit the right responsdrom
households.

I Questions and answer session: Participants were given enough time to ask questions on
the PDCU form and any other topic that was treated, e.g. should a visitor who slept under
a net the previous night be counted in the HB#?

In all, 335 supervisors ane&numeratorsvere trained to undertake the second PDQCUis
comprised 247 enumerators (125 old and 122 new) and 88 supei\/i2ald and.6 new).This
means 247 enumerators were trained for data collection for PRCR months as against 200

enumerators traineduring PDCU at 6 monthsSeven enumerators afide supervisors recruited



did not participate in the training and as such were not retained for the actual FDEU.
households that woultave been visited by thge enumeratorsvho did not turn up for the

trainingwereadded to other enumeratavhose communities we closer and had less workload
The enumerators who did not have supervisors were giregflervised by ADDRO regional
staff. See tabl€ below for number of supervisors and enumerators trained.

Table 2: Enumerators and Supervisorsrecruited and trained for NR PDCU12

o # of # of # of _ # of _ Total # of
District Enumerators En_umerators Superylsors Su_perwsors Enume_rators an_d
Recruited trained Recruited | trained Supervisors Trained
Old | New Old | New
Bole 10 5 5 6 2 4 16
Bunkpurugu/Yunyo 13 9 4 5 2 3 18
Central Gonja 14 7 7 6 1 5 20
Chereponi 11 7 4 5 5 0 16
East Gonja 15 14 1 6 6 0 21
East Mamprusi 22 5 17 5 4 1 27
Gusheigu 12 0 12 5 3 0 15
Karaga 15 7 8 4 4 0 19
Kpandai 15 8 6 5 4 0 18
Kumbungu 12 4 8 5 5 0 17
Mamprugu
Moagduri 8 3 5 4 4 0 12
Mion 9 6 3 4 4 0 13
Nanumba North 20 12 8 4 3 1 24
Nanumba South 13 6 7 4 4 0 17
North Gonja 7 4 3 4 4 0 11
Saboba 11 5 5 3 3 0 13
STK 17 6 11 5 4 1 22
TataleSangule 10 6 2 5 3 0 11
West Gonja 8 5 3 5 5 0 13
Zabzugu 12 6 3 3 2 1 12
Total 254 125 | 122 93 72 16 335

4.3 Training Challenge(s) and Actions TakerDuring Training

I Due to rainssome trainingsvere delayed. To be abie cover all the issues, the training
time for those trainings were extended to around 6:00pm




I Busunu SukDistrict of West Gonja District was not trained on the scheduled date. The
reason is that the supervisor and enumesatmuld not be reachaghen the dates for the
trainings were being communicated. They weaéned on th&®™ May, 2017

5.0 Data Collection
The Northern Region Post Distribution Chagk data collection was carried out by two

hundred andorty-seven(247) trainedenumerators from the"go 18" May, 2017. The data
collection involvedenumerators using the sampled HH ¢ishtaining detadd information of

the HH head - their full namescommunity, household locatipmouse number and phone
number toenable themocate thesampledhousehold headto interview. The enumerators
were directly supervised mBighty-eight(88) subdistrict supervisorsdlaily to ensure effective
data collectionOn the average aeh enumerator was to visit at least 140 households, which
is about20 households a day for seven days.

5.1 Data Collection Challenges and Actions Taken

I The survey coincided with the farming season making it difficult to meet some household
heads at thérst visit. In such instances enumerators ha#lisit the households a couple
of timesto meet tlem in order to collect theata.

I It was difficult identifying some household heads because only one name was used.
Enumerators had to work with sorsemmunity volunteers especialtiiose who took
part in theregistration exercise to locate adéntify those household heads

I Some communities alecatedacross riversvith no bridges This posed a challenge for
some enumetors and supervisors. They h&dget to these communities wighcanoe or
an engine boat

6.0 Supervision of PDCU data collection

The data collection by enumeratorssasupervised by th88 trained subdistrickupervsors.

Each supervisdnad a number of enumerators in his/agle-district to superviseThe number of
enumerators supé@sed by each supervisor dependedtbe size of the sudistrict but on
average one supervisor was responsible for supervising three enumerators during the data
collection. Each supervisor supesed all the enumerators at their various locations/sites.

Supervisorschecked the PDCU data collection forims daily basisto ensure that they were

! "H



correctly filled before endorsing and collecting them. The supervisors used the supervisorOs
checklist forsupervision; see Annex 3ome of the observatismecorded by supervisors during
their supervision include:
¥ Some households did natantto give the actual figures of the number of raisg as
they thought when they give the correct numbers they wilbadaiven nets again if there
is an upcoming distributianwith an explanation on the reasons for the chggkhey
undersvod and showed enumerators all the nets.
¥ Supervisors also recorded that they obses@deenumerators askinfpr the coupons
household headssed to redeem the LLINshich helpedthem know the actual number
of LLINs received during campaign.

The supervisors anehumerators were also supervised by ADDRO regional and HQ staff during
the PDCU data collection exerciseDDRO regimal and HQ teams selected districts and sub
districts for the supervision of the data collection. The team visited twelve (12) districf out
the 20 districts; and in the Idstricts the team visitethirty-eight subdistricts and met with
thirty-five (35) supervisorsand eighty (80) enumerators (See table 3 below). In all, the
supervision bysubdistrict supervisorsand ADDRO team was successful and provided an
opportunity to correct certain errors made by enumerators. Some of the errors identified an
corrected were enumerators putting the number of people who slept under three different nets the
previous night into one net, making it difficult to know who slept in théouarnets that were
hung. Otherenumerators were still counting bedrooms as uadyg used sleeping spacesO.
Becauseof this, in some caseshe number of nets hungeremore than the number of sleeping
spaces.

Table 3: Number of Supervisors and Enumerators visited

o # of Sub # of Sub- # of Sub Super # of # of Enu-

District o Districts District . Enu- merators
Districts . . visors Met
Visited Supervisors merators Met

Nanumba North 4 3 3 2 20 8
Zabzugu 3 2 2 2 12 5
Nanumba South 4 3 3 3 13 6
Gusheigu 5 3 3 3 21 7




Karaga 4 3 3 3 15 9
Kumbungu 5 5 5 4 13 10
West Gonja 5 4 4 4 10 8
North Gonja 4 3 3 2 10 4
STK 5 3 3 3 15 7
Bunkpurugu/Yunyoo 5 3 3 3 13 6
EastMamprusi 5 2 2 2 22 4
Mion 4 4 4 4 9 6
Total 53 38 38 35 173 80

6.1 Observations during supervision by ADDRO Team

The Subdistrict supervisors were seen on the fieldnitmring the activities of the
enumerators and supporting them in the collectionaafsehold data

Household heads were-operating with enumerators and providing relevant information
Enumerators conducted themselves well and properly introduced the intention of the
survey to the household heads

Some household heads qalained that the did not redeem theinets during the
distribution

Some aumeratorsvere puttinghe number opeople who slept under three different nets
the previous night into one net, making it difficult to know who slept irothernets that

were hung.

Other enunerators were still counting bedrooms as Oregularly used sleeping spacesO.
Because of thisn some caseshe number ohets hung werenore than the number of
sleeping spaceg€numerators were asked tewerk on such forms before they could be

accepted.

6.2 Challenges and Actions taken during supervision

v

v

Difficulty in reaching some of the enumerators becausenabile network problems.
Enumerators who could not be met on the field carrying out their work weri rinetir
homes after close of ttaayOs wrk to check the PDCU forsrand supervision checklist
Some enumerators carried out their work in the evariegause mostousehold heads
were busy on their farms during the dayview of this the ADDROteam had to follow



some enumerators to the field in the evening to supervise them on the conduct of the
survey.

v Some households which were duly registered but did not receive nets initially refused to
respond to the questionnaire. Those households were later convinced to respond to the
questions.

v' Many community members in Manayikpo community in the Pudua sub-district under
Nanumba South District said they did not receive LLINs though they were registered and
issued with coupons. ADDRO followed-up with Ghana Health Service and it was
explained that the community is a fishing community with community members living
along the river. The community members were registered and issued with coupons but
during the distribution, majority of them had moved and were no more living in that

community.

7.0 Collection of completed PDCU forms and transportation to Data Centre
7.1 Collection of completed PDCU forms

ADDRO Northern Regional team retrieved the completed PDCU forms from the supervisors and
enumerators from 22™ to 30" May, 2017. The regional team visited all sub-districts in the 20
AMF supported districts to collect the PDCU forms. The team reviewed each form for accuracy
and completeness before collection and payment of enumerators and supervisors for the work
done. Each enumerator was paid according to the number of forms correctly filled while

supervisors were paid a fixed amount for the period of supervision.

7.2 Challenges and Actions Taken

v' Tt was difficult to reach some communities such as Abromasi in the East Gonja District
which are across rivers without bridges. The PDCU forms were transported across with
the use of engine boats and canoes.

v There were also difficulties in reaching some of the supervisors and enumerators to
schedule dates for collection of forms due to poor mobile networks. The regional team
had to send messages through the accessible supervisors to relay the information to their
colleagues in those hard-to-reach communities to avail themselves for the retrieval of

forms.

15



7.3 Transportation of Collected forms to data Centre

The completed PDCU forms were properly packaged and transported to the data entry centre at

the ADDRO headquarters in Bolgatanga on 1% June, 2017. Each community’s PDCU forms were

packaged in a plastic file called My Clear Bag The various community forms in My Clear Bags
were then parcelled in brown envelopes per sub-district and clearly labelled. The brown

envelopes were put into small jute bags (each district had one jute bag which was also labelled

accordingly). The jute bags containing the forms were then transported to the Data Entry centre

at the ADDRO Headquarters (HQ) in Bolgatanga. The summary sheets indicating the number of

forms collected under each district (both 5% main and 5% checks) were then sent by mail to the

M&E officer at ADDRO HQ. Twenty three thousand nine hundred and forty-one (23,941) and

1,686 completed forms for 5% main and 5% checks respectively were received at the data centre.

8.0 PDCU Data Entry:
AMF added a field to the Northern Region PDCU data entry site called PDCU at 12 months for

the data entry. Data entry started on 13" June, 2017 and ended on the 24™ July, 2017. Thirty-nine
(39) data entry clerks did the actual data entry for the Northern Region PDCU. A total of 23,940
households PDCU forms were entered by the clerks.

8.1 Results of PDCU

Twenty three thousand, nine hundred and forty (23,940) households’ data have been entered as
shown in the AMF database. This implies 23,940 (representing 94%) PDCU forms were entered
into the database as against 25,542 expected/target. One form was rejected at the data entry
centre. The form was rejected because it was not correctly filled with HH ID and the name could
not be found in the household list. The reason for the shortfall in the number of expected forms
from the field is that some households could not be located either because they had relocated
from the community or due to death of the HH heads. A total of 67,899 LLINs were reported as
received by the 23,940 households visited during the PDCU survey. Out of this total LLINs
received, 58,793 (87%) were found hung over sleeping spaces; 6,119 (9%) were present in the
households but not hung over sleeping spaces; 2% were not present in the households (nets worn

out hence not usable) and 2% not present in the households for reasons other than worn out.

16



Some major reasons (other than nets worn out) respondents gave for nets received but not
present in the householdgere: nets given to wards to take to schools and nets given to other
family memberdn different communities. Sealile4 below for summary of nets received and

their statugcopied from the AMF databasiuly 25", 2017

Table 4: LLINs received and their statusat NR PDCU12

AMF Nets

Nets Present not Worn out/not Missing

Households Receiv Nets Hung Missing + Worn

hung usable
ed Out
Region

Target | #entered | % # # % # % # % # % %

Northern| 25,542 | 23,940 94 | 67899 | 58793 | 87 | 6,119| 9 1520 2 1467 2 4

8.2Results of PDCU at 6months versusPDCU at 12 months
An analysisof the resultof PDCU at 6 months and PDCU at 12 morghsws the following:

1. PDCU 4 12 months recordea higher percentagef household interviewed (94%6) than
PDCU at 6 month§84%). The reasomay be becausaf the increase in enumerators for
PDCU at 12 months as against PDCU at 6 months.

2. The rumber of LLINs found hung is lower at PDCU at 12 mon@®i8% LLINs hung)
thanPDCU at 6 month§90% LLINs hung) The reasongiven by householtiead for
LLINs not hunginclude keping LLINs for future use, havirfgwer sleeping spaces than
LLINs, LLINs producing heat, and LLINs reserved for future.use

3. LLINs present in the households but not hung are higher during PDCU at 12 months
(9%) than PDCU at 6 months (7%).

4. The poportion of LLINS worn outvashigher during PDCU at 1&honthsthan PDCU at
6 months. Thiould imply that the LLINS gets worn out with time. So at 12 months

more LLINswereworn out than at 6 monthSee table 5 belaw

Table 5: Comparing Results ofNR PDCU at 12 and PDCU at 6 months

. PDCU @ PDCU @
PDCU Survey Question 6 months 12 months
Target HHs to be visited 25,504 25,542
Actual HHs visited/entered in to database 20,949 23,940
% 82% 94%




Nets received 64,823 67,899
Nethung 58,331 58,793
% of Net hung 90% 87%
Nets present but not hung 4,696 6,119
% of Nets present but not hung 7% 9%
Nets Missing 1,355 1,520
% of Nets Missing 2% 2%
Nets worn out/not usable 441 1,467
% of Nets worn out/not usable 1% 2%
% of Nets missing+ worn out/not usable 3% 4%

9.0Lessons learntfrom previous PDCU and incorporated into PDCU at 12 months

To enhance the conductBDCU at 12 monthshe following issuesvereincorporated:

I During the trainingfacilitators drewthe PDCU form especially Table 1 and @ a Flip
chartand used that to explain participantson how to fill the PDCU form accurately.
This enhanag participants understanding.

I The number of households ahe spare list was increasidm 30% to 50%t0 ensure
that thee were enough household heads available to replace household heads in the
regular list whowvere not available to be interviewed

I Recruitment/replacement of emerators and supervisors were done aftersampled
HH list was shared by AMFThis reduced thehallenge ofenumerators living far from
sanpledcommunities

I Enumerators and supervisors who performed paotlge first PDCU wereeplacedwith
more qualified enumerators for tR®CUat 12 months

I To ensure that enumerators asked the PDCU quesdimrurately ancelicit the right
responses, all six questions in the PDCU fareneinterpreted in the local dialects of the
various communities and enumerators were taught how the questions should be asked.
This improved the questioning skills of enumeratand supervisors.

I During the training, each enumerator was required to complete two printed out scenarios
during practical session€Enumerators andupervisors with challenges were assisted to
gain better understanding of the PDCU form

I In the urban awes where it was difficult to identify the sampled HH heads for the data
collection, the services of community volunteers who took part in theligi@ution
registration were engaged to assist enumerators to identify these households.



I During the supervien of data collection, ADDRO staff strategically reacloedfirst to
enumerators who were identified during the training to have low level of understanding
of the PDCU tomonitor their work andcorrect errorsvhere necessaryefore visiing

otherenumerators

10.0 Malaria Case Data (Monthly uncomplicated malaria cases)

Pleas se table 6below for monthly malaria case rate data acquired from the Ghana Health
Services. Please note that no information was available for the month of Mayagenbu
because that station had run out of rapid diagnostic test (RDT) kits so were unable to do testing

during that month.



Table 1: Detail monthly uncomplicated malaria positive cases in AMF supported districts in Northern regioriNov 2016- May 2017)

Central West North East Nanumba | Nanumba

Year/Month Age Group Gonja Gonja | Kumbungu | Bole Gonja STK Gonja North South Kpandai Total
Nov-16 | U5 years 142 248 167 831 117 730 516 634 88 754 4227
PW 10 25 15 184 12 40 22 39 4 19 370
5 to 70+ years 125 378 88 582 75 660 405 649 68 509 3539
Total 277 651 270 1597 204 1430 943 1322 160 1282 8136
Dec16 | U5 years 142 83 80 487 21 212 240 91 156 340 1852
PW 45 58 32 98 29 103 56 105 42 56 624
5 to 70+ years 139 154 75 720 36 439 398 103 190 629 2883
Total 326 295 187 1305 86 754 694 299 388 1025 5359
Janl7 | U5 years 413 119 237 578 20 760 379 795 622 420 4343
PW 66 5 24 101 2 44 11 105 62 23 443
5 to 70+ years 915 201 319 790 56 1216 782 1115 456 672 6522
Total 1394 325 580 1469 78 2020 1172 2015 1140 1115 11308
Feb17 | U5 years 293 130 254 607 37 876 156 338 185 249 3125
PW 78 12 27 110 8 73 9 67 66 15 465
5 to 70+ years 531 212 341 721 45 1044 371 493 184 265 4207
Total 902 354 622 1438 90 1993 536 898 435 529 7797
Mar-17 | U5 years 108 84 199 518 22 611 242 278 73 77 2212
PW 21 8 23 110 7 23 16 38 24 3 273
5 to 70+ years 251 98 219 638 45 1104 368 585 107 136 3551
Total 380 190 441 1266 74 1738 626 901 204 216 6036
Apr-17 | U5 years 389 65 72 529 48 462 161 220 261 96 2303
PW 33 4 7 98 4 30 19 17 67 10 289
5 to 70+ years 667 85 94 594 49 616 268 260 303 156 3092
Total 1089 154 173 1221 101 1108 448 497 631 262 5684
May-17 | U5 years 306 134 107 842 46 1006 224 174 404 253 3496
PW 42 18 10 140 4 69 21 29 76 21 430
5 to 70+ years 699 186 138 893 54 967 505 195 485 421 4543
Total 1047 338 255 1875 104 2042 750 398 965 695 8469
Total U5 years 1793 863 1116 4392 311 4657 1918 2530 1789 2189 21558
Total PW 295 130 138 841 66 382 154 400 341 147 2894
Total 5 to 70¥yrs 3327 1314 1274 4938 360 6046 3097 3400 1793 2788 28337
GrandTotal 5415 2307 2528 | 10171 737 11085 5169 6330 3923 5124 52789




East Bunkpurugu | Mamprugu

Year/Month Age Group Zabzugu | Tatale | Chereponi | Saboba | Karaga | Gushiegu | Mion Mamprusi | Yunyoo Moagduri Total
Nov-16 | U5 years 562 535 101 654 642 794 516 508 684 206 5202
PW 32 48 0 22 33 43 19 10 43 20 270
5 to 70+ years 418 307 112 354 277 405 180 634 718 166 3571
Total 1012 890 213 1030 952 1242 715 1152 1445 392 9043
Dec16 | U5 years 221 218 92 193 225 494 216 137 255 20 2071
PW 82 125 130 46 78 121 46 21 91 43 783
5 to 70+ years 222 269 0 286 157 575 223 415 441 33 2621
Total 525 612 222 525 460 1190 485 573 787 96 5475
Janl7 | U5 years 459 357 196 416 300 411 244 312 434 95 3224
PW 37 30 4 15 23 20 15 4 24 14 186
5 to 70+ years 433 338 176 681 205 458 251 529 585 148 3804
Total 929 725 376 1112 528 889 510 845 1043 257 7214
Feb17 | U5 years 205 230 179 192 234 203 146 409 550 98 2446
PW 17 24 12 4 13 25 15 18 33 8 169
5 to 70+ years 246 181 160 350 227 281 169 586 867 166 3233
Total 468 435 351 546 474 509 330 1013 1450 272 5848
Mar-17 | U5 years 62 184 198 270 213 118 127 201 384 32 1789
PW 40 23 11 36 17 24 7 376 32 4 570
5 to 70+ years 124 194 158 397 198 115 137 21 590 35 1969
Total 226 401 367 703 428 257 271 598 1006 71 4328
Apr-17 | US years 106 133 147 177 220 116 141 235 146 91 1512
PW 23 29 12 12 24 22 9 11 16 8 166
5 to 70+ years 153 157 154 324 190 110 165 473 254 93 2073
Total 282 319 313 513 434 248 315 719 416 192 3751
May-17 | U5 years 0 222 84 349 133 84 130 116 320 104 1542
PW 0 38 0 31 6 21 10 14 27 10 157
5 to 70+ years 0 204 108 612 136 121 175 249 635 161 2401
Total 0 464 192 992 275 226 315 379 982 275 4100
Total U5 years 1615 1879 997 2251 1967 2220 1520 1918 2773 646 17786
Total PW 231 317 169 166 194 276 121 454 266 107 2301

Total 5 to 70+

years 1596 1650 868 3004 1390 2065 1300 2907 4090 802 19672
GrandTotal 3442 3846 2034 5421 3551 4561 2941 5279 7129 1555 39759

"#




! !
Table 2: Summary of monthly Malaria Cases from June 20160 May 2017

Summary of malaria Cases from June 2016 to October 2016 Summary of malaria Cases from November 2016 to May 2017

Bole 2489 1761 2536 2262 2518 1597 1305 1469 1438 1266 1221 1875
Bunkpurugu-Yunyoo 1086 1543 1794 2655 4312 1445 787 1043 1450 1006 416 982
Central Gonja 2696 4446 3141 2969 2840 277 326 1394 902 380 1089 1047
Chereponi 685 892 1101 1327 1663 213 222 376 351 367 313 192
East Gonja 1757 1999 1863 2359 1724 943 694 1172 536 626 448 750
East Mamprusi 943 1063 1229 2617 3438 1152 573 845 1013 598 719 379
Gushiegu 1419 2107 1200 1428 1827 1242 1190 889 509 257 248 226
Karaga 777 1114 1303 1575 2046 952 460 528 474 428 434 275
Kpandai 1202 1407 1621 1678 2606 1282 1025 1115 529 216 262 695
Kumbungu 247 626 933 1078 1957 270 187 580 622 441 173 255
Mamprugu-Moagduri 456 512 694 872 1071 392 96 257 272 71 192 275
Mion 487 779 1007 1132 1196 715 485 510 330 271 315 315
Nanumba North 902 1003 1172 1120 1640 1322 299 2015 898 901 497 398
Nanumba South 1466 1532 1718 1976 2135 160 388 1140 435 204 631 965
North Gonja 295 1628 578 661 703 204 86 78 90 74 101 104
Saboba 1132 1325 1490 1533 1703 1030 525 1112 546 703 513 992
Sawla-Tuna-Kalba 2531 2583 3122 2135 2512 1430 754 2020 1993 1738 1108 2042
Tatale-Sangule 1000 1115 1176 1163 1448 890 612 725 435 401 319 464
West Gonja 1015 1426 1318 1754 1743 651 295 325 354 190 154 338
Zabzugu 1042 1311 1466 1408 1676 1012 525 929 468 226 282 0
Grand Total 23627 30172 30462 | 33702 | 40758 17179 10834 18522 13645 10364 9435 12569




10.1 Analysis of malaria case data for Northern Region — November 2016 to May 2017
Table 6 above is the malaria case rate data from November 2016 to May 2017 in the 20 AMF
supported districts of the Northern Region. Data in table 6 has been categorized into malaria
cases among children under five years, malaria in pregnancy and malaria among other age
groups (Syears to 70+years). Details on malaria from June 2016 to October 2016 was added to
PDCU at 6 months report.

Table 7 is a summary of malaria cases from June 2016 to May 2017. Observations made on the

malaria case rate data from June 2016 to May 2017 are as follows:

¥ The data from November 2016 to May 2017 shows a decreasing trend in malaria cases
compared to data from June to October 2016). In October 2016, there were overall 40,758
malaria cases in the 20 districts but this dropped drastically to 17,179 in November 2016 and
further dropped to 10,834 in December 2016. January, 2017 was an exceptional month where
malaria cases increased to 18,522. However, February through to May, 2017 experienced a
decrease in malaria cases as shown in table 7 above. The reason for the increase in malaria
cases in January, 2017 is not known. The reasons for the high malaria cases from June, 2016
to October 2016 compared to November, 2016 to May, 2017 might be because of the rainy
season. The rainy season in the Northern Region is a seven-month period spanning from
April to October and the rest of the period being dry season. Malaria cases are higher in the
rainy season because of increased availability of clean stagnant waters (providing breeding

places for the Anopheles mosquitoes — to aid in the transmission of malaria).

11.0 Conclusion

The PDCU at 12 months built on experiences and lessons of the first PDCU (PDCU at 6
months). The new strategies which were incorporated into the process especially in the training
and data collection contributed to improving the PDCU exercise. There were fewer errors seen in
the PDCU forms filled by enumerators. The number of PDCU forms that were correctly filled
and entered into the AMF database increased from 82% in PDCU at 6 months to 94% in PDCU

at 12 months.
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12.0 Annexes

Annex 1: PDCU Form

POST-DISTRIBUTION CHECK-UP |  Country/Region: GHANA/NORTHERN District name:
A'lo o OF MOSQUITO NET USAGE Date of distribution: APR - MAY 2016 Sub-District name:
Mo% A%L‘n Date of this survey: Community name:

PLEASE WRITE IN CAPITALS

Household ID:

To the Household Head In the past, you received mosquito nets for free in a community distribution. We are conducting
asurvey of randomly selected households to assess net usage and condition. We would like to ask your permission to enter
your home to gather this information.

| agree to allow you to enter my home, in my presence,
to assess the use and condition of my mosquito nets.

Signature/Thumb Print of Household Head
Name of the Household Head Firstnamel |mmme| |
Contact Nunberl |
1. How many regularly used sleeping spaces are there in the household?
2. Please complete the following table for all nets found hanging in the household:
r h ging, skip o question £3]
Net distrbuted in - ¢manysiept
) ick one this netlast night?
= Very Good
distribution? | Vet | OK | Poer | #Chidren | #Chidren | Prg | #0te
Good s Swigys | W | edw | rewerthen2hols
FiG G oflessthan 2om
g|olo] 1 oy
O ol10f0 =
1Al - fewer then 10 zmel
O 000 Yo
O 000
Poor
O 01010 more than 10 small
- hales or 4 big hole,
0 C iergerthen 10cm
d 0 If there are more.
O A then 10 nets
- continue on
O another form fand
u] 0 )
netw| O (0] 0 O 01010
3. Of the pets received in the recent universal coverage camoaien ONLY:
- _ Hung Present Not present
Number originally received | um of M ticked above |  butnothung ¥ [ or T omhers
* + 1 4
#Reason:

4. Does the household head know how to hang and use a net correctly?

Ask the household head to demonstrate how the nets are used at night if not obvious from the nets hanging

5. How many people in this household have had blood-test diagnosed malaria in the last month? :

L]

6. How many people are there in this household?

HouseholdID: |

To the Household Head In the past, you received mosquito nets for free in

PLEASE WRITE IN CAPITALS

Weare

asurvey of randomly selected households to assess net usage and condition. We would like to ask your permission to enter
‘your home to gather this information.

| agree to allow you to enter my home, in my presence,
to assess the use and condition of my mosquito nets.

Si [Thumb Print of Household Head
Name of the Household Head  First name I |mn:me| I
Contact Number | |
1. How many regularly used sleeping spaces are there in the household?
2. Please complete the following table for all nets found hanging in the household:
(Irthara ara 26ro nats found hanging, skip to quastion #3)
000 pickne) et st rght?
S— ] Very Good
o el e el e
Example | ¥|o [ o 1 1 ::SM
nets]| C 0 0 (] oK
wa| O[O ] O u] o e
vsf O | O[O O
Poor
neta] C (0] 0 O more than 10 small
= = - holes or 1 b hole,
nets| O 0|0 O Brgerthan 10cm
nets| O 0|0 O [re——
= 0|0 [u] ::':::
neta| e O another form (and
nets| o 0 0 (] )
nesw| o0 O
3. Of the nets received in the recent universal coverage campaign ONLY:
B ) Hung Present Not present
Number originall received | gy of ] ticked above |  DUtPOthung ¥ oo T oy
¥ + + +4
#Reason:

4. Does the household head know how to hang and use a net correctly?

Ask the household head to demonstrate how the nets are used at night if not obvious from the nets hanging

5. How many people in this household have had blood-test diagnosed malaria in the last month? I:I

6. How many people are there in this household?

[

CERTIFICATION: Surveyor's name
| certify the information in this form is correct P

and position:

Supervisor's name
and signature:

Official Stamp

Against Malaria Foundation www.AgainstMalaria.com
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Annex 2: Checklist for PDCU Supervision
GHANA AMF SIX-MONTHLY PDCU - SUPERVISORY CHECKLIST

COMMUNITY LEVEL SUPERVISION

FOR USE BY SUB-DISTRICT SUPERVISORS

Instruction for sub-district supervisors: Fill form for each enumerator during the PDCU

data Collection.

District

Sub-district

Community Date Time

Name of supervisor Signature

1.

Does the enumerator have adequate number of PDCU forms needed for the day’s work?

Yes/No ........... If No, why? ....cccevirenne

Observe the enumerator collect data in one household from start to finish and record the

following:

2.1.
2.2.
2.3.
2.4.
2.5.
2.6.
2.7.

2.8.
2.9.

Record the start time here (e.g. 2.43pm) ...........cooceviiinnn...

Did enumerator greet the household head? Yes/No

Did enumerator explain the purpose of the visit? Yes/No

Did enumerator ask for household head’s Consent before interview? Yes/No

Did enumerator ask household head to sign or thumbprint PDCU form? Yes/No

Did enumerator fill the details of HH head (names & phone number) Yes/No

Did enumerator check the number of LLINs household received during campaign?
Yes/No

Did enumerator ask of the condition of LLINs in the HH? Yes/No

Did enumerator ask of number of people who slept under LLINs the previous night

Yes/No

2.10. Did enumerator ask of nets hung, not present etc Yes/No

2.11. Did enumerator ask if HH head know how to hang and use nets correctly Yes/No?
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2.12. Did enumerator ask how many people in HH had blood-test diagnosed malaria in the

last month?

Yes/No?
2.13. Did enumerator ask how many people are in the HH Yes/No?
2.14 Record the finish time here (e.g. 2.57pm) ............

(Explain to the enumerator any corrections and improvements required in private.)

3. Select one completed PDCU form and follow-up to the HH and verify the following
information:

4. Ask the head of the household if enumerator visited the household

5. [Ifyes to 4 Ask/check the following
5.1. The number of LLINs received...........cccovvviiiiiiniinnnnn..
5.2. The number hanging...............ccooiiiiiiiiiiiiiiiin,
5.3. The number of people inthe HH..........................oL .

6. Does 5.1, 5.2 and 5.2 agree with information on completed form Yes/No.? If no find out
why.

7. What problems were observed and what corrective actions were taken? Use the following
table below.

No Problems observed Corrective action taken
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7. Enumerate 2 key observations/lessons learnt
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